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1 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez Submittals and BIM in progress.  Cooling Tower earth and concrete 

work proceeding. 

Allow more time for financial approval and award of design 

contract.

19,980      10,900            1,436             1,684   1 06/30/15

2 NRP Total 19,980      10,900            1,436             1,684   1 06/30/15

3 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan (blank) (blank) 1,103        1,103              1,103             -       3 01/00/00

4 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton (blank) (blank) 1,152        1,152              1,152             -       3 01/00/00

5 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan (blank) (blank) 9,680        9,680              9,680             -       3 01/00/00

6 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin (blank) Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000      15,000            15,000           -       3 07/31/12

7 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL roof installation underway.  Rooftop and penthouse equipment 

installation continuing.  Exterior window wall installation in progress 

on the north elevation.  MEP, framing and drywall is progressing on 

all floors.  CUP second floor slab formwork in place, rebar is being 

installed.  B85 tie-backs have been installed in the lower yard, curing 

and testing in progress.  Bldg. 74 commissioning nearing 

completion.

B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.

69,880      69,880            46,125           3,108   1 01/31/14

8 none OVHD Seismic Phase 2 - OPC DCM Planning RCS Heffernan (blank) (blank) 225           -                  -                 -       3 01/00/00

9 SP2 Total 97,040      96,816            73,061           3,108   16 ###########

10 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Schaefer (blank) (blank) 200           200                 195                 -       3 01/00/00

11 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer Civil demo complete, site utilities and mass excavation underway.  

Off-site steel fabrication in progress.

A/E selection criteria for this type of project needs to emphasize the 

technical qualifications of the design team in designing specialty 

construction.

15,700      15,700            4,229             1,036   1 12/23/13

12 UTBF Total 15,900      15,900            4,424             1,036   4 12/23/13

13 (blank) FD1119 Prog GPP B15 Optical Metrology Lab DCM Bid & Award KTH Schaefer Additional GPP funds received; construction expected to begin in 

January

(blank) 1,297        1,447              204                 161      1 06/05/13

14 FD1121 Prog GPP Site - Gate Access Control DCM Close Out KTH White Grizzly Gate entry/exit now open at pre-construction hours; beta 

testing of LPR/gate function continues,  Lab-wide rollout will occur 

throughout Q2-Q3

(blank) 900           900                 861                 10         1 10/01/12

15 FP1110 IGPP B77 Magnetic Measurement Fac DCM Const KTH Taylor Construction expected to be substantially complete in late 

December; start-up and commissioning planned to begin in January

(blank) 2,041        1,797              1,158             95         2 11/27/12

16 FP1200 IGPP B45 Seismic Upgrade DCM Close Out DAN Nielsen New building occupied October 31; punchlist in progress Quantity of trades and equipment on site at same time provides 

challenges to efficiencies.

1,670        1,670              1,539             -       2 10/11/12

17 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo in FY12; construction in FY13-14 Unexpected discovery of an uncontrolled electrical hazardous 

energy source on Aug 22; ORPS investigation completed, CAP 

completed and entered into CATS.

6,341        3,591              795                 455      2 08/06/13

18 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DEL Sanen Phase I servers installed; construction to accommodate Phase 2 

servers in May is underway

Google Docs not robust enough for RFP to external users, access not 

flawless. FTP site supports larger document files.

2,801        2,801              2,651             -       4 06/30/13

19 WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Const BB Galvez Subcontract mods include MEP and casework scope; completion 

expected late December.

(blank) 2,800        2,800              2,551             25         1 12/31/12

20 FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Pre-move fit-ups completed; Lab moves are being scheduled (blank) 866           866                 586                 10         2 09/28/12

21 (blank) Total 18,716      15,873            10,346           756      15 ###########

21

CONT 

TYPE EXPLANATION

1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

3              No contingency is currently available or remaining.

4              Contingency is held ouside of the project (not in TPC or Current Funding).
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